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United States Environmental Protection Agency

Region I11
POLLUTION REPORT

Date:  Thursday, July 12,2012
From: Charlie Fitzsimmons, OSC
Subject: Continuation of work

Sykesville Oil Spill

580 Obrect Rd, Sykesville, MD

Latitude: 39.3839000

Longitude: -76.9783000
POLREP No.: 58 Site #: E04371
Reporting Period: D.O. #:
Start Date: Response Authority: OPA
Mob Date: Response Type: Time-Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract #
RCRIS ID #: Reimbursable Account #
FPN# E04371

Site Description
See previous POLREPS.

Current Activities

During this reporting period approximately 2 gals of oil were retrieved. The new updated totals
are now as of June. 30, 2012: 4,563 gals of oil and 52,183 gals of contaminated water retrieved.
Approximately 2 gallons of oil was collected over the last 7 months thereby showing that
subsurface pool of oil has been recovered. A final site walkthru is pending.

During the month of June, 2012 the RP initiated and completed soil excavation activities at the
farm. An area as large as 60 ft by 90 ft and 1.5 ft in depth was excavated , transported and
disposed of according to the approved Work Plan. Maryland Department of the Environment
inspectors performed oversite of this activity. Soil samples in five locations within the cutout floor
were retrieved and analyzed for TPH - DRO and GRO. These activities were also overseen by
MDE personnel.

Soil results returned in early July indicated TPH - DRO at 4 of the 5 sample locations greater than
the 5 mg/kg standard established by the AOC. The results were 37mg/kg, 17mg/kg, 31mg/kg and
36 mg/kg.

On July10, 2012 representatives from Fogles Septic, MDE and the FOSC met at MDE offices in
Baltimore. The RP representatives petioned for relief from the SMg/kg standard in lieu of state
promulgated standard of 220 mg/kg for TPH. MDE reps agreed, with caveat that a permanent
structure/shed (which RP had already planned to construct) be erected at the excavation

location. All parties agreed that field work under this AOC is now complete and the administrative
portion can be finalized pending submittal and approval of final report.
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No problems were encountered during this reporting period.
Next Steps
Final site walk thru and review of site completion report is pending. Site field activities are

essentially complete.

www.epaosc.org/sykesvilleoil
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